Boulder Ranger District
Road Repair Status to Date
May 15, 2015

Flood Recovery Team

Arapaho and Roosevelt National Forests
and Pawnee National Grassland

Note: Although road status shows completed, road may still remain closed for other reasons. Please
refer to Closure List for specific travel restrictions.

Road # | Road Name Mileage | Status Repaired By

87.0 Balarat 2.7 Completed Boulder County

507.1E | Beaver Bog 1.5 Completed Boulder Ranger District Contract (IDIQ)

96.0 Beaver Reservoir 3.0 Completed Boulder County

100.0 ?gct;lder County 1.0 Completed Boulder County

Boulder County
871.0 Road 87) 1.8 Completed Boulder County
Boy Scout/Front Black Hills N.F. Construction and
357.1 Rax o Trailhead 1.2 Completed Maintenance Crew and Boulder Ranger
& District Contract (IDIQ)
ice E . .

105.0 | Bunce School 51 Completed Fore;t Service Enterprise Technical
Services

118.1 | Button Rock B 1.8 Completed ARP Flood Recovery Team Contract (IDIQ)

118.3 S;:cron Rock B 0.1 Completed ARP Flood Recovery Team Contract (IDIQ)

505.1 (1(21a6r)|bou 128 2.0 Completed Boulder Ranger District Contract (IDIQ)

5871 | Castle Gulch 0.8 Partial Fore§t Service Enterprise Technical
Services

287.1B | Castle Gulch Spur 0.9 Partial Fore‘st Service Enterprise Technical
Services




Forest Service Enterprise Technical

217.1 Cave Creek 0.8 Completed .
Services
217.1C | Cave Creek Spur 0.3 Completed Fore.st Service Enterprise Technical
Services
217.1D | Cave Creek Spur 0.2 Completed Fore.st Service Enterprise Technical
Services
185.1 | Conifer Hill 0.2 Completed County / Private-Local Landowners
. Black Hills N.F. Construction and
211.2 | Dipper 0.3 Completed Maintenance Crew
200.1 | Dry St. Vrain 03 Planned Fore.st Service Enterprise Technical
Services
293 1 Emmit Mine 03 Completed Fore;t Service Enterprise Technical
Services
293.1B Emmit Mine 0.2 Completed Fore‘st Service Enterprise Technical
Cutoff Services
3781 Fourmile Canyon 0.9 Completed BIaFk Hills N.F. Construction and
/ Ruby Maintenance Crew
398 1F Fourmile Creek 0.1 Completed BIaFk Hills N.F. Construction and
Spur Maintenance Crew
Black Hills N.F. Construction and
226.1 Garnet Spur 0.9 Completed Maintenance Crew, Forest Service
Enterprise Technical Services
2.0 miles decommissioned by Forest
2.0/ Decommissioned/ | Service Enterprise Technical Services, .01
331.1 Gillespie Gulch 0.1/ Completed/ miles repaired by Jamestown, .3 miles
0.3 Completed repaired by Forest Service Enterprise
Technical Services, gravel and grading.
2331 Gordon Gulch 23 Completed Fore.st Service Enterprise Technical
Services
3141 | Gordon Loop 5 Completed Fore.st Service Enterprise Technical
Services
ice E . .
233.18 | Gordon Spur 5 Completed Fore'st Service Enterprise Technical
Services
Black Hills N.F. Construction and
314.1A | Matchless .9 Completed Maintenance Crew and Forest Service
Enterprise Technical Services
ice E . ,
314.1€ | Matchless Spur 3 Completed Forest Service Enterprise Technical

Services




Forest Service Enterprise Technical

314.1H | Matchless Spur 4 Completed .
Services
4561 | Mount Alto 6 Completed Fore.st Service Enterprise Technical
Services
151.1 Mou.nt Alto 1 Completed Fore.st Service Enterprise Technical
Parking Services
3721 Gold Lake 17 Completed Blat?k Hills N.F. Construction and
Maintenance Crew
102.0 | Gold Lake Road 3.2 Completed Boulder County
97.1 Gross Reservoir 0.2 Completed Fore.st Service Enterprise Technical
Services
5231 Headache 1.9 Planned Fore;t Service Enterprise Technical
Services
216.1 Ironclads 08 Completed Fore'st Service Enterprise Technical
Services
502.1 | Jenny Creek 1.0 Completed Boulder Ranger District Contract (IDIQ)
6211 Lefthand.Tu.rnout 0.1 Planned Boulder County with Forest Service
Decommission Agreement
202.1A | Lower Basin 05 Completed Fore'st Service Enterprise Technical
Services
231.2 Q- ier Park 0.7 Completed Private-Local Landowners
North
Black Hills N.F. Construction and
Meeker Park Maintenance Crew and Federal Highways
122.0 Overflow - In Progress Administration (Central Federal Lands
Contract)
121.0 Megker Park 01 Completed BIaFk Hills N.F. Construction and
Picnic Ground Maintenance Crew
Meeker Park S.H.
229.1 eeker Park 5 0.6 Completed Private-Local Landowners
Group
229.1A g/rl)iiker Park S.H. 0.0 Completed Private-Local Landowners
Meeker Park
231.2A | Summer Home 0.1 Completed Private-Local Landowners

Group




Mid St Vrain

Federal Highways Administration

114.1 (Pgaceful Va.IIey 0.1 In Progress (Central Federal Lands Contract)
Bridge Repair)
252 1 Miller Rock 30 Planned Fore‘st Service Enterprise Technical
Services
252.1A | Miller Rock Spur 05 | Partial Forest Service Enterprise Technical
Services
327.1 | North Gillespie 03 Planned Fore§t Service Enterprise Technical
Services
327.1A North Gillespie 02 Planned Fore‘st Service Enterprise Technical
Spur Services
355.1G | Observation Spur 0.3 Completed BIaFk HIQ! - Construction and
Maintenance Crew
355.1A | Observation Spur 0.4 Completed BIaFk Hills N.F. Sgglruction and
Maintenance Crew
Black Hills N.F. i
355.1C | Observation Spur 0.6 Partial a(.: s Construction and
Maintenance Crew
5211 | Olive Lake 01 Completed BIa(.:k Hills N.F. Construction and
Maintenance Crew
521.1A | Olive Lake Spur 0.1 Completed BIa(.:k jjjls N-F. Construction and
Maintenance Crew
Black Hills N.F. i
211.0 | Olive Ridge C.G. 0.5 Completed ac.: s Construction and
Maintenance Crew
211.3 | Olive Ridge C.G. 0.1 Completed Bla(.:k Hills N.F. Construction and
Maintenance Crew
3.1 (FS Boulder Ranger District Contract (IDIQ)
116.0 | Rainbow Lakes Juris.) Completed Cleaned Culve.rts: Plannec.i surface .repalr
5.1 by Forest Service Enterprise Technical
(total) Services
Rainbow Lakes .
116.4A C.G. Loop A 0.1 Completed Boulder Ranger District Contract (IDIQ)
Rainbow Lakes
116.4B A B Distri D
6.4 C.G. Loop B 0 Completed oulder Ranger District Contract (IDIQ)
105.1 Rollinsville 2.0 Partial Boulder Ranger District Contract (IDIQ)
453.1 South Inspiration 2 Completed Forest Service Enterprise Technical

Point

Services




South Inspiration

Forest Service Enterprise Technical

453.18 Point Spur 3 Completed Services
S St Vrain P.G. 6, CDOT Contract with Forest Service
150-68 | \sile post 24.8 0.1 | Planned Funding
SStVrain P.G. 7, CDOT Contract with Forest Service
10-78 1 \pile Post 24.1 0.1 | Planned Funding
S. Tennessee . _—
109.1 . 0.5 Partial Boulder Ranger District Contract (IDIQ)
Mountain
2111 | Sneezeweed 01 Completed BIaFk Hills N.F. Construction and
Maintenance Crew
370.1 | Spring Gulch 0.8 Planned ARP Flood Recovery Team Contract (IDIQ)
) pring ' (obliterate) ¥
370.1A | Spring Gulch Loo 0.5 Plannel ARP Flood Recovery Team Contract (IDIQ)
) pring P ' (obliterate) ¥
330.1 | Taylor Mountain 1.7 Completed BIac_:k Hills N.F. Constrign and
Maintenance Crew
228.1 | Upham Gulch 19 Completed Fore_st Service Enterprise Technical
Services
228.1A | East Upham Gulch 1.1 Completed Fore_st Service Enterprise Technical
Services
228.18 | Upham Spur 3 Completed Fore'st Service Enterprise Technical
Services
228.1D | Upham Spur 1 Completed Fore.st Service Enterprise Technical
Services
202.1 | Upper Basin 0.9 Completed Fore.st Service Enterprise Technical
Services
369.1 | Wedgewood 2.0 Completed Boulder County
132.W | West Magnolia 1.5 Completed Boulder County
359.1 | Winiger Ridge )8 Completed Fore‘st Service Enterprise Technical
Services
359.1A | Winiger Spur 01 Completed Fore'st Service Enterprise Technical
Services
ice E . .
359.1C | Winiger Spur 0.2 Completed Forest Service Enterprise Technical

Services




Total

Roads

Miles




